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Overview

Radiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Crisp Rd.
• Parcel C
• Parcel E 500-Series
• Parcels B & G
• Parcel D-1

– IR-7/18 License Exemption 



2011 Radiological Projects



Crisp Rd/Parcel E 
SS/SD Removals & Building Surveys

• Crisp Rd removal action complete and accepted by the Navy

• Bldg. 406 – Free Released
• Bldg. 810 – CDPH performed Confirmation Survey on April 14
• Bldg. 414 – CDPH performed Confirmation Survey on June 8
• Site 701 – Final FSS submitted July 19
• Site 704 – Draft FSS submitted May 25
• Bldg. 707 Triangle – Will complete remediation and survey as part of 

500 series work.  Phasing field work with PCB hotspot.
• IR-04 Scrap Yard – Drafting FSS



Parcel C
Storm Drain & Sewer Removals

• SS/SD line removal commenced in Parcel C on January 4th 
– Excavated soil and pipe removal through July 22, 2011:

• 13,080 linear feet of SS/SD lines removed
• 10 Survey Units have received backfill approval, 2 of these 

are complete and the remainder are in process 
• 4 Survey Units currently being surveyed and sampled
• 7 Survey Units awaiting offsite data prior to requesting 

approval to backfill



Parcel C 
Storm Drain & Sewer Removals



Parcel C 
Building Surveys

• Building Final Status Surveys (FSSs)
– Completed removal of sewer lines in Buildings 203 and 271
– Completed Survey of Building 203, 241, and 272 and data is under 

internal review
– Draft Buildings 214 and 271 FSS under RASO review
– North Pier radiological survey activities anticipated to commence mid 

August following Pier Demo contractor de-mobilization
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		B-203		1				Internal Draft

		B-214		1				Internal Draft

		B-241		1				Internal Draft

		B-271		1				Draft

		B-272		1

		B-406		4				Final

		B-414		3				Final

		B-701		3

		B-704		2				Draft

		B-707 Triangle		0

		B-810		3				Final

		IR-04		1

		B-103		4		Internal Draft		Free-Released

		B-113		4		Draft		Free-Released

		B-113A		4		Final		Free-Released

		B-114		4		Free-Released		Free-Released

		B-130		4				Free-Released

		B-142		4				Free-Released

		B-146		4				Free-Released

		B-351		4				Free-Released

		B-351A		4				Free-Released

		B-366		4				Free-Released

		B-401		4				Free-Released

		B-408		4				Free-Released

		B-411		4				Free-Released

		B-439		4				Free-Released
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Parcel E 500 Series
Storm Drain & Sewer Removals

• SS/SD line removal commenced in Parcel E 500 Series on July 12nd
– Excavated soil and pipe removal through July 22, 2011:

• 2,404 linear feet of SS/SD lines removed
• Received 50,000 tons of import material for use as backfill



Parcel E 500 Series
Building / Site Surveys

• RASO approved TSPs:  Building Sites 503, 507, 508, 509, and 517
• Draft TSP for Former Building 506 Site under RASO review
• Drafting TSPs for Former Building Sites 520 and 529, and Building 521

• Field Work 
– Site preparation activities continue
– Continue radiological survey of the Building 503 site soil
– Completed surveying of Former Building 509 and 517 concrete 

foundations; data under review with RASO 
– Continued performing material and equipment surveys in Building 521



Impacted Building and Sites Within 
Parcel E 500 Series Area



Status of Parcels B & G

• All Parcel B Building Surveys Complete
– Awaiting review and concurrence on B-140 (Tech Memo and FSS)
– Draft SUPR for SU-186 submitted July 26; the last Parcel B SUPR
– Draft Parcel B RACR to be submitted after regulatory review of SU-186 

SUPR
• Preparing response to regulatory comments on Draft Parcel G RACR



Building 140

Two reports for Building 140

– Building 140 Discharge Channel (FSS)
• CDPH performed confirmation survey on April 13
• Awaiting free-release letter

– Final Building 140 Tech Memo 
• Submitted July 20; requesting release for unrestricted use of all 

components
• No confirmation survey assumed
• Navy anticipates separate free-release letter for Tech Memo

Hunters Point Shipyard, BCT, December 2, 2010



D-1 Update

• Many field work activities on Gun Mole Pier and South Pier on-hold pending 
revision of Task Specific Plans and additional surveys 

– Will require removal of concrete and revision of survey unit layout 

• SUPR and FSS reports 

– SS/SD removal is complete

– Begin submitting Draft SUPR reports in early August

• Reports delayed due to internal review comments and confirmation 
of scan data in trenches

– Building 274 Draft FSS due out in August

Hunters Point Shipyard, BCT, December 2, 2010



IR-7/18 Modeling Update

• A meeting was held on June 8, 2011 in Sacramento with DTSC/CDPH/Navy
– Comments received on dose model
– Recommendations made for remainder of site characterization

• Currently drafting a revised draft license exemption package based on 
comments
– Revised dose and risk modeling
– Summary of construction activities, HRA references, and existing data 

to demonstrate that contamination potential is “unlikely”
• Revision anticipated complete in late August

– Navy would like follow-up meeting with CDPH in September



Summary
Comments, Questions, Concerns ???
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